COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2021

ESTI MATE SUMVARY 11:21: 43
CONTI D: C22368R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 22368R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TIME ALLOW 189 WORK DAYS
SH2 & SH95 CCD SI GNALS & MEDI A PERCENT TIME:  23.28 ORI G TI ME ALLON 189 WORK DAYS
PRQJIECT NO. FSARL00- 304
SH2 & SHI5 CCD Sl GNALS & MEDI A
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER JEFFERSON
ARAPAHCE
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 07/ 25/ 2021 DATE TI ME STARTED 05/10/2021
5920 LAVAR STREET DATE LET 03/ 18/ 2021 DATE WORK BEGAN 05/ 10/ 2021
DATE AWARDED 04/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2021 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 05/10/ 2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4, 863,791.01 PARTI Cl PATI NG $ 853, 297. 25 $ 358, 314. 25
AWARD PRQIECT AM: $  4,489,543.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 54% TOTAL EARNI NGS 853, 297. 25 358, 314. 25
FUNDS AVAI LABLE: $ 4,010, 493.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 853, 297. 25 358, 314. 25
TOTAL CLAI M5 $ 0.00 RETAI NAGE -19, 504. 42 -7,702.18
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 833, 792. 83 350, 612. 07
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 833, 792. 83 350, 612. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 350,612.07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSARL00- 304 ESTI MATE NO 0003 11:21: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 97. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0010 202-00155 Renoval of Wall 31. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0015 202-00190 Renoval of Concrete Median Cover Material 556. 000 375. 000
Sy 52. 000 1, 092. 00
21. 00000 427.000 8,967.00
0020 202-00200 Renoval of Sidewal k 620. 000 0. 000
SY 137. 000 3,288.00
24. 00000 137. 000 3, 288. 00
0025 202-00203 Renoval of Curb and Gutter 4,179. 000 1,774.000
LF 415. 000 7,470. 00
18. 00000 2,189. 000 39, 402. 00
0030 202-00206 Renoval of Concrete Curb Ranp 114. 000 0. 000
SY 36. 000 1, 692. 00
47. 00000 36. 000 1, 692. 00
0035 202-00220 Renoval of Asphalt Mat 1, 698. 000 475. 000
Sy 96. 000 2,208. 00
23. 00000 571. 000 13, 133. 00
0040 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
615. 00000 0. 000 0.00
0045 202-00810 Rernoval of Ground Sign 26. 000 3. 000
EACH 0. 000 0. 00
56. 00000 3. 000 168. 00
0050 202-00815 Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2, 410. 00000 1. 000 2,410. 00
0055 202-00821 Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00828

202- 04002

202- 04005

202- 04010

203- 00010

203- 00050

203- 00065

203- 01510

203- 01590

203- 01597

203- 02330

ROADWAY

C22368R
22368R-BI D
FSAR100- 304
| TEM
DESCRI PTI ON
Renoval of Traffic Signal Equi pnent

Cl ean Cul vert

Cl ean Val ve Box

Clean Inlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

Enbanknent

Mat eri al

(Conplete In Place) (R20)

Backhoe

Front End Loader (Rubber Tire)

Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
50, 341. 00000
6. 000
EACH
4, 150. 00000
9. 000
EACH
1, 025. 00000
26. 000
EACH
1, 040. 00000
410. 000
cy
75. 00000
50. 000
cy
123. 00000
277. 000
cy
75. 00000
20. 000
HOUR
275. 00000
20. 000
HOUR
375. 00000
200. 000
HOUR
250. 00000
20. 000
HOUR

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
23. 250
40. 250

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 24/ 2021

5, 812

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

11:21:43

AMOUNT

10, 062

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

.00



CONTI D: C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSAR100- 304 ESTI MATE NO 0003 11: 21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035 Aggr egat e Bag 1, 060. 000 163. 000
LF 11. 000 99. 00
9. 00000 174. 000 1, 566. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 12. 000 3. 000
EACH 2.000 4,200. 00
2,100. 00000 5. 000 10, 500. 00
0125 208-00051 StormDrain Inlet Protection (Type I) 450. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0130 208-00053 StormDrain Inlet Protection (Type 1) (84 Inch) 30. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0135 208-00054 StormDrain Inlet Protection (Type I1) 10. 000 7.000
EACH 3. 000 795. 00
265. 00000 10. 000 2, 650. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 208-00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi ment Renoval ) 48. 000 0. 000
HOUR 0. 000 0. 00
310. 00000 0. 000 0. 00
0155 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0160 210-00473 Reset TV Caneras 4.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0165 210-00479 Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0. 00

795. 00000 0. 000 0. 00



CONTI D: C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSAR100- 304 ESTI MATE NO 0003 11: 21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0175 210-00827 Reset Pull Box 3. 000 1. 000
EACH 1. 000 3, 265. 00
3, 265. 00000 2.000 6, 530. 00
0180 210- 00890 Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0185 210-04010 Adj ust Manhol e 7.000 4. 000
EACH 0. 000 0. 00
2, 930. 00000 4.000 11, 720. 00
0190 210-04015 Modi fy Manhol e 2.000 0. 000
EACH 0. 000 0. 00
6, 223. 00000 0. 000 0. 00
0195 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 1. 000 1, 755. 00
1, 755. 00000 1.000 1, 755. 00
0200 210-04060  Adjust Water Meter 3. 000 0. 000
EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0205 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
2, 680. 00000 0. 000 0.00
0210 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
4,965. 00000 0. 000 0. 00
0215 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0220 213-00003 Mul ching (Weed Free) 0. 500 0. 000
ACRE 0. 000 0. 00

2,235. 00000 0. 000 0. 00



CONTI D: C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSAR100- 304 ESTI MATE NO 0003 11: 21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00061 Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0230 250-00010 Environnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0235 250-00050 Moni tori ng Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0240 250-00110 Health and Safety Officer 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0245 304-06007  Aggregate Base Course (Cl ass 6) 206. 000 22.000
cY 0. 000 0. 00
200. 00000 22.000 4, 400. 00
0250 403-00720 Hot M x Asphalt (Patching) (Asphalt) 387. 000 233. 380
TON 56. 650 18, 411. 25
325. 00000 290. 030 94, 259. 75
0255 403-33841 Hot M x Asphalt (Grading S) (100) (PG 64-22) 108. 000 0. 000
TON 0. 000 0. 00
345. 00000 0. 000 0. 00
0260 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 54. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0265 503-00200 Cai sson (Special) 456. 000 0. 000
LF 142. 000 63, 900. 00
450. 00000 142. 000 63, 900. 00
0270 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0275 604-16010 Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00

11, 245. 00000 0. 000 0. 00



CONTI D: C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSAR100- 304 ESTI MATE NO 0003 11: 21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
12, 910. 00000 0. 000 0. 00
0285 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 085. 00000 0. 000 0.00
0290 607-11525  Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0295 608- 00005 Concrete Sidewal k (Special) 31. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0.00
0300 608-00006 Concrete Sidewal k (6 Inch) 854. 000 0. 000
5% 56. 000 5, 264. 00
94. 00000 56. 000 5,264. 00
0305 608-00010 Concrete Curb Ranp 209. 000 0. 000
SY 34.000 9, 350. 00
275. 00000 34. 000 9, 350. 00
0310 609-21010 Curb and Gutter Type 2 (Section |-B) 1,511. 000 0. 000
LF 49. 000 1, 568. 00
32. 00000 49. 000 1, 568. 00
0315 609-21020 Curb and Gutter Type 2 (Section I1-B) 1, 489. 000 0. 000
LF 210. 000 7,770.00
37. 00000 210. 000 7,770.00
0320 609-21110 Curb and Gutter Type 2 (Section |-B) (Special) 3, 615. 000 2, 248. 000
LF 574. 000 18, 368. 00
32. 00000 2,822.000 90, 304. 00
0325 610-00024  Median Cover Material (4 Inch Patterned Concrete) 22, 936. 000 9, 193. 000
SF 4,557. 000 29, 620. 50
6. 50000 13, 750. 000 89, 375. 00
0330 613-01200 2 Inch Electrical Conduit (Plastic) 2, 505. 000 0. 000
LF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D: C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSAR100- 304 ESTI MATE NO 0003 11: 21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 613-01300 3 Inch Electrical Conduit (Plastic) 5, 780. 000 516. 000
LF 1, 201. 000 20, 417. 00
17. 00000 1,717.000 29, 189. 00
0340 613-07002 Type Two Pull Box 40. 000 0. 000
EACH 8. 000 6, 400. 00
800. 00000 8. 000 6, 400. 00
0345 613-07003 Type Three Pull Box 22.000 0. 000
EACH 2.000 1, 940. 00
970. 00000 2.000 1, 940. 00
0350 613-10000 Wring 1.000 0. 000
LS 0. 000 0. 00
38, 655. 00000 0. 000 0.00
0355 613-13000 Lumi naire (LED) (Special) 32. 000 0. 000
EACH 0. 000 0. 00
495. 00000 0. 000 0. 00
0360 613-40010 Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0.00
0365 613-80130  Service Meter Cabinet 8. 000 0. 000
EACH 0. 000 0. 00
3, 071. 00000 0. 000 0. 00
0370 614-00011 Sign Panel (Class I) 1, 095. 000 14.000
SF 0. 000 0. 00
26. 00000 14. 000 364. 00
0375 614-00216 Steel Sign Post (2x2 Inch Tubing) 184. 000 10. 000
LF 0. 000 0. 00
16. 00000 10. 000 160. 00
0380 614-00218 Steel Sign Post (2.25x2.25 Inch Tubing) 71.000 19. 000
LF 33. 000 561. 00
17. 00000 52.000 884. 00
0385 614-01502  Steel Sign Support (2-1nch Round)(Post & Socket) 135. 000 0. 000
LF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614-01582

614- 70150

614- 70200

614- 70336

614-70448

614- 72855

614- 72860

614- 72866

614- 72886

614-81000

614-81125

C22368R

FSAR100- 304

22368R-BI D

| TEM
DESCRI PTI ON

ROADWAY

Steel Sign Support and

Sl i pbase)

(2-1/2 Inch Round) ( Post

Pedestri an Signal

Face (16) (Countdown)

Accessi bl e Pedestrian Signal

Traffic Signal

Face (12-12-12)

Traffic Signal

Face (12-12-12-12)

Traffic Signal Controller Cabinet

Pedestrian Push Button

and Ti nmer

Fire Preenption Unit

Intersection Detection System (Canera)

Pol e Steel

Traffic Signal-Light

Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
LF
31. 00000
64. 000
EACH
451. 00000
1. 000
EACH
9, 585. 00000
120. 000
EACH
675. 00000
34.000
EACH
970. 00000
8. 000
EACH
19, 939. 00000
63. 000
EACH
205. 00000
8. 000
EACH
7, 765. 00000
28. 000
EACH
8, 833. 00000
2.000
EACH
6, 276. 00000
2.000
EACH

13, 657. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:21:43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSAR100- 304 ESTI MATE NO 0003 11: 21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
14, 368. 00000 0. 000 0. 00
0450 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 8. 000 0. 000
EACH 0. 000 0. 00
14, 600. 00000 0. 000 0.00
0455 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 9. 000 0. 000
EACH 0. 000 0. 00
16, 211. 00000 0. 000 0. 00
0460 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
16, 460. 00000 0. 000 0.00
0465 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 6. 000 0. 000
EACH 0. 000 0. 00
17, 126. 00000 0. 000 0. 00
0470 614-82010 Traffic Signal Pole Steel (1 Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22, 868. 00000 0. 000 0. 00
0475 614-84100 Traffic Signal Pedestal Pole Al umi num 20. 000 0. 000
EACH 0. 000 0. 00
1, 226. 00000 0. 000 0. 00
0480 614-86105 Tel enetry (Field) 8. 000 0. 000
EACH 0. 000 0. 00
5, 397. 00000 0. 000 0.00
0485 614-86238 Traffic Signal Controller (Solid State) 8. 000 0. 000
(Full -Actuated) (8 P
EACH 0. 000 0. 00
4, 135. 00000 0. 000 0. 00
0490 614-86800 Uni nterrupted Power Supply 8. 000 0. 000
EACH 0. 000 0. 00
7,225. 00000 0. 000 0. 00
0495 614-87690 Ethernet Switch 8. 000 0. 000
EACH 0. 000 0. 00

5, 021. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0500 625-00000

0505

626- 00000

0510

626-01113

0515

627-00008

0520

627- 30405

0525

627-30410

0530

630- 00000

0535

630- 00003

0540

630- 00007

0545

630- 00012

0550 630-80336

C22368R
22368R-BI D
FSAR100- 304
| TEM
DESCRI PTI ON

Construction Surveying

Mobi i zati on

)

Public Infornmation Managenent (Tier

Modi fi ed Epoxy Pavenent Marking

Pref ornmed Thernopl asti c Pavenent

Preformed Ther nopl astic Pavenent

Li ne)

Fl aggi ng

Uni formed Traffic Control

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 MB) (Tenporary)

Mar ki ng (Wor d- Synbol )

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

52, 000. 00000

1. 000
LS
425, 000. 00000

266. 000
DAY
92. 00000
53. 000
GAL
352. 00000
36. 000
SF
43. 00000
7,576. 000
SF
14. 00000
3, 402. 000
HOUR
34. 00000
165. 000
HOUR
145. 00000
76. 000
DAY
145. 00000
189. 000
DAY
1, 137. 00000
5. 000
EACH

116. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.200
0.100
0. 300

0. 239
0. 239
0.478

73. 000
28. 000
101. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
132. 000
132. 000

149. 000
226. 500
375. 500

e

000

o

. 000
. 000

o

35. 000
10. 000
45. 000

25. 000
18. 000
43. 000

N

. 500
000
. 500

poo
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5,200

101, 575

2,576

352.

1, 848

7,701,

1,450

20, 466

00

00

00

.00

00

00

.00

00

00

.00

11:21:43

AMOUNT

15, 600

203, 150

9,292

352.

1,848

12,767

6, 525

48, 891.

290.

00

00

00

00

.00

00

00

.00

00

00

00
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PCN: 22368R-BI D ESTI MATE RUN 08/ 24/ 2021
PRQJECT: FSAR100- 304 ESTI MATE NO 0003 11: 21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80341 Construction Traffic Sign (Panel Size A) 86. 000 3. 000
EACH 2.000 220. 00
110. 00000 5. 000 550. 00
0560 630-80342 Construction Traffic Sign (Panel Size B) 42.000 9. 000
EACH 12. 000 1, 320. 00
110. 00000 21.000 2,310. 00
0565 630-80343 Construction Traffic Sign (Panel Size C 16. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0570 630-80350 Vertical Panel 100. 000 31. 000
EACH 0. 000 0. 00
18. 00000 31. 000 558. 00
0575 630-80355 Portabl e Message Sign Panel 8. 000 2.500
EACH 0. 000 0. 00
3, 490. 00000 2.500 8, 725.00
0580 630-80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 8. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 166. 00000 2.000 2,332.00
0585 630- 80360 Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 20. 000 360. 00
18. 00000 20. 000 360. 00
0590 630-80380 Traffic Cone 220. 000 110. 000
EACH 0. 000 0. 00
18. 00000 110. 000 1, 980. 00
0595 630-80384  Tubul ar Marker 50. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0600 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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ESTI MATE RUN 08/ 24/ 2021
11:21: 43

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

4,829,718.01 % 358,314.25%  834,501. 25

1. 000
0. 000 0.00

1. 000 13, 976. 00

0. 000
0. 000 0. 00
0. 000 0. 00

1. 000
0. 000 0.00
1. 000 4, 820. 00

CONTI D: C22368R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22368R-BI D
PRQIECT FSAR100- 304 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0610 700-70023 F/ A On-The-Job Trai nee 3, 200. 000
FA
1. 00000
0615 700-70082 F/ A Furnish & Install Electrical Service 175, 000. 000
FA
1. 00000
0620 700-70111 Project First Program 10, 000. 000
FA
1. 00000
0625 700-70310 F/ A Landscapi ng 15, 000. 000
FA
1. 00000
0630 700- 70380 F/ A Erosion Control 8, 000. 000
FA
1. 00000
0635 700- 70589 F/ A Environnmental Health & Safety Managenent 10, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0640 620- 00002 Field Office (Cass 2) 1. 000
EACH
13, 976. 00000
0645 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
15, 277. 00000
0650 620-00020 Sanitary Facility 1. 000
EACH
4,820. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

4,863,791.01 % 358,314.25% 853, 297.25



